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OFFICE OF ENVIRONMENTAL REMEDIATION 

VOLUNTARY REMEDIATION PROJECT 

SITE VISIT/INSPECTION REPORT 

APPLICANT LRS 
NAME: Freedom Industries NAME: Matt Ford LRS# 240 

ADDRESS: 1015 Barlow Drive ADDRESS: 533 N. Jefferson St., Suite 3 

CITY: Charleston STATE: WV ZIP: 25311 CITY: Lewisburg STATE: WV ZIP: 24901 

PHONE: (304)720-2312 PHONE: (304) 520-4260 

CONTACT: Robert Johns, Spill Claim Plan Administrator   

 

LOCATION  
FACILITY: Freedom Industries STREET ADDRESS: 1015 Barlow Drive 

CITY: Charleston COUNTY: Kanawha PHONE:  (     )       

DATE OF VISIT: March 10, 2016 TIME IN: ~ 1:00 pm TIME OUT: ~ 2:30 pm  

 

SITE STATUS:  Abandoned      Active      UST’s:  Existing    Former    SURFACE SOIL STAINING:  Yes    No   

SURFACE WATER ON OR ADJACENT TO PROPERTY:  Yes    No   EXISTING MONITORING WELLS:  Yes    No   

Existing Structures Including Dimensions and Use:  1. Former/current office building (offices, small coal testing lab and storage) - ~125'L x ~85'W x 

~30'H; 2. Garage/maintenance and vehicle storage building - ~225'L x ~55'W x ~20'H 

Chemicals of Potential Concern: 4-methylcyclohexanemethanol (MCHM), propylene glycol phenyl ether (PPH), calcium chloride, ethylene glycol, 

glycerin, polychlorinated biphenyls (PCB's), lead, petroleum hydrocarbons, volatile organic compounds (VOC's) and semi-volatile organic 

compounds (SVOC's)  

DRINKING WATER SOURCE:   
GW     Public    Other        

SURROUNDING LAND USE:  Residential    Commercial    Industrial     

                         Recreational   Agricultural    Other         

OTHER AREAS OF CONCERN:        

 

COMMENTS 

 

On-site at Freedom Industries AST release site @ ~ 1300 hrs with John Dempsey, DEP/DLR Assistant Director. Partly cloudy, ~ 65°; 

SPSI workers on-site (SPSI employees include Gary Houseman, Lance Wilcox & Larry Gaffga) to continue slope preparation/grading 

and capping. Matt Ford and Kinder Tuckwiller of CORE also on-site. Meeting today to discuss the revised plans for finishing the 

slope (Area 4), especially the toe of the slope. 

   

Everyone met at the collection trench area of the lower level to discuss the plans for the toe of the slope. The Terracon geophysical 

report of slope stability indicated that a 3:1 slope would not be stable. The report recommended that a pier wall be installed between 

the toe of the slope and the riverbank, however there is no budget for this option. The slope will be finished at a less than 3:1 slope, 

however, based on the conditions encountered when the excavator sunk into the mud at the toe of the slope on Tuesday of this week 

(3/8), the concern is how to keep the entire slope from slipping. It is clear that the original plan to install a clay wall at the toe of the 

slope between the toe and the collection trench will not work. CORE had hoped to be able to use on-site waste concrete and boulders 

(excavated during the grading of the slope) to stabilize the toe, but it is clear this will not work either. SPSI recommended building a 

buttress at the toe of the slope with large concrete blocks. The blocks are available at Smith Concrete, located almost directly across 

the Elk River from the site. A gravel trench will also be constructed at the toe of the slope to assist in water management. After 

significant discussion, everyone agreed this would be a good solution. Matt will develop a cost estimate for the needed materials and 

labor and forward to Patty Hickman. Also included will be final frac tank cleaning, water disposal, and frac tank demobilization 

(return to Baker), along with straw mulch, seed, straw blower and erosion control matting for final site vegetation. 

 

SPSI will continue grading the slope, installing the cap on the upper portion of the slope (Area 3) and conducting final general site 

maintenance until the final plan is approved.  
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Departed site ~ 1430 hrs.  

  

No photos were taken during today's site visit. 
  

Project Manager’s Signature:  Date: 3-10-16 
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